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DAS Des Moines Polk WA10 6/30/13 1221.03 Wallace Bldg. Renovation DI  $   1,500,000  $        534,330 100 12/09, 30 3/10 (Deck) 6/11 95

DAS Des Moines Polk UB07 NA 1244.00 IUB/OCA Building - Design/Contract Admin. DI  $   1,788,490  $     1,777,205 100 100 7/09 2/11 93

DAS Des Moines Polk UB10 NA 1244.01 IUB/OCA Building - Construction Costs DI  $  10,731,046  $   10,625,450 NA NA 7/09 2/11 99

DAS Des Moines Polk UB10 NA 1244.02 IUB/OCA Building - PV Panels DI  $      275,000 

DAS Des Moines Polk 407 6/30/11 1284.00 Iowa Building DI  $   1,399,916  $     1,278,366 100 10/09, 95 8/10 2/11 99

DAS Des Moines Polk R089 6/30/11 1284.01 Iowa Building DI  $      600,083  $        421,174 NA NA 8/10 2/11 99

DAS Des Moines Polk 01T9 6/30/12 1275.00 Capitol Complex Alt. Energy System, Study/Design JM  $      200,000  $        139,743 100 100 5/10 5/11 60

DAS Des Moines Polk U674 3/31/12 1300.00 CC - SEP Projects Round 1 (100% Escrow) JM  $          6,169  $            6,169 NA NA NA NA 99

DAS Des Moines Polk U674 3/31/12 1301.00 CC - Chilled Water VFDs JM  $      107,303  $          10,815 10

DAS Des Moines Polk U674 3/31/12 1302.00 Ankeny - Ventilation Optimization JM  $      167,568  $            9,138 5

DAS Des Moines Polk U674 3/31/12 1303.00 CC - Retro-Commissioning JM  $        13,828 5

DAS Des Moines Polk U674 1/31/11 1310.07 BOC Training (100% Escrow) JM  $          3,815  $            3,450 90

DAS Des Moines Polk 014T 6/30/11 1182.02 WCT - Phase 2 TS  $   1,644,925  $     1,403,043 100 100 1/08 8/11 95

DCA Des Moines Polk 22T7 6/30/11 1252.00 Historical Bldg. Decking TS  $   1,650,205  $     1,427,272 100 100 6/09 2/11 99

DAS Des Moines Polk 22T7 6/30/12 1276.00 ADA - Capitol Complex TS  $      110,000  $          46,400 100 NA 4/09 VARIES 40

DAS Des Moines Polk U674 2/28/12 1306.01 Terrace Hill - Purchase CFLs or LEDs TS  $          5,707  On Hold 

DAS Des Moines Polk U674 2/28/12 1306.02 Terrace Hill - Weather stripping & caulking TS  $          2,212  On Hold 

DAS Des Moines Polk 22T7 6/30/11 5115.02 Historical Bldg. Skylight Repair TS  $        42,330  $          24,336 NA NA 10/10 3/11 30

TH Des Moines Polk TH10 6/30/13 5517.01 Terrace Hill - Elevator Maintenance TS  $      100,000  $               503 

TH Des Moines Polk 09U9 6/30/12 5524.00 Terrace Hill - So. Entry Steps TS  $        45,000  $          40,607 NA NA 6/10 2/11 99

TH Des Moines Polk TH10 6/30/13 5527.00 Terrace Hill - Kitchen Upgrade TS  $      300,000  $          51,500 NA 12/09, 80

TH Des Moines Polk TH10 6/30/13 5528.00 Terrace Hill - HVAC Relocation, Geo Exploration TS  $      265,000  $          76,055 NA 12/09, 80

TH Des Moines Polk TH10 6/30/13 5530.00 Terrace Hill - Exterior Painting TS  $        89,543  $                  -   

IWD Des Moines Polk 22T7 6/30/11 5717.01 1000 E. Grand, Asbes. Abate. - 2A/2B TS  $      185,607  $          65,840 100 NA 9/08 6/11 30

IWD Des Moines Polk 22T7 6/30/11 5722.00 1000 E. Grand, 150 DM St., Tuck Pointing TS  $        42,000  $            3,429 NA NA 8

IWD Des Moines Polk 22T7 6/30/11 5724.00 1000 E. Grand, Window Replacement - Phases 1 & 2 TS  $      971,395  $        895,024 NA 100 3/09 2/11 95

INSIDE

DAS Des Moines Polk 0C99 6/30/12 1265.00 Ola/Miller/Babcock - Area of Refuge CD  $      103,425 

DAS Des Moines Polk HO10 6/30/13 1283.00 Hoover HVAC (FY10) CD  $   1,500,000  $     1,199,786 NA 100 9/09 6/12 70

DAS Des Moines Polk U674 1307.00 CEP - Cooling Tower Free Cooling CD  $        66,346 

DAS Des Moines Polk U674 6/30/11 1308.01 Hoover Data Center - Liebert Motor VFDs CD  $        51,830  $               276 NA NA

DAS Des Moines Polk U674 6/30/11 1308.02 Hoover Data Center - Liebert ICOM Software CD  $        68,942  $                 84 NA NA

DAS Des Moines Polk U674 6/30/11 1302.01 Vent. Optimiz. - Labs - Outside Air CF  $   1,200,000  $          54,120 NA 7/10, 90
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DAS Des Moines Polk U674 6/30/11 1302.02 Vent. Optimiz. - Labs - Return Air - Bldg. A CF  $      330,000  $          22,260 NA 7/10, 90

DAS Des Moines Polk U674 5/31/11 1303.01 Hoover - Retro Comm. CF  $        50,040  $          44,625 10/10, 30

DAS Des Moines Polk U674 5/31/11 1303.02 Wallace - Retro Comm. CF  $        41,112  $          37,560 10/10, 30

DAS Des Moines Polk U674 5/31/11 1303.03 Lucas - Retro Comm. CF  $        39,600  $          37,560 10/10, 30

DAS Des Moines Polk U674 2/28/12 1304.00 Ankeny - Retro Comm. CF  $        36,026 

DAS Des Moines Polk U674 4/30/11 1309.00 Ankeny - Condensor Water Reset Optimiza. CF  $        35,384 

DAS Des Moines Polk 20T8 6/30/11 1228.02 Electrical Distribution System DL  $   3,460,960  $     3,422,483 100 100 VARIES 5/11 93

DAS Des Moines Polk EL10 6/30/13 1228.03 Electrical Distribution System (FY09) DL  $      850,000  $        120,755 NA 3/10, 65

DAS Des Moines Polk 22T7 6/30/11 5703.05 1000 E Grand Ave - Electric Distr Syst Upgrade FY08 DL  $      233,028  $        100,700 NA 100 12/10 6/11 2

DAS Des Moines Polk 17T8 6/30/11 1133.06 Phase 13 Capitol Window Repair FY08 JN  $      660,000  $        658,344 NA 100 3/08 12/10 100

DAS Des Moines Polk 17T8 6/30/11 1247.02 Capitol Interior L1 JN  $   5,223,989  $     5,193,684 NA 100 5/07 12/10 98

IWD Des Moines Polk 17TB 6/30/11 1247.04 Capitol Phase L2 JN  $      339,979  $        338,575 NA 100 7/07 2/11 98

DAS Des Moines Polk R098 6/30/11 1263.00 Hoover Bldg. HVAC Improvements FY08 JN  $   1,318,941  $     1,312,457 NA 100 1/09 4/11 98

DAS Des Moines Polk 17T9 6/30/12 1272.00 Capitol Restoration Phase M1 JN  $   1,900,000  $     1,850,761 NA 100 6/09 2/11 95

DAS Des Moines Polk CA10 6/30/13 1272.01 Capitol Restoration Phase M2 JN  $   1,360,488  $     1,351,632 NA 100 11/09 3/11 90

DAS Des Moines Polk CA10 6/30/13 1272.02 Capitol Restoration, Phase N JN  $   1,679,512  $     1,613,851 NA 100 3/10 4/11 70

DAS Des Moines Polk CA10 6/30/13 1272.03 Capitol Restoration, Phase P JN  $   1,960,000  $        234,436 NA 100 12/10 12/11 1

DAS Des Moines Polk U674 4/30/11 1301.01 Chilled Water VFDs - Capitol JN  $        42,155  $          42,155 NA 100 10/10 5/11 75

DAS Des Moines Polk U674 4/30/11 1301.02 Chilled Water VFDs - CEP JN  $        20,115  $          21,115 NA 100 10/10 5/11 10

DAS Des Moines Polk U674 4/30/11 1301.03 Chilled Water VFDs - Grimes JN  $        33,565  $          33,565 NA 100 10/10 5/11 10

DAS Des Moines Polk U674 1301.04 Chilled Water VFDs - Historical JN  $          1,000  $            1,000 NA NA 10/10 5/11 10

DAS Des Moines Polk U674 4/30/11 1301.05 Chilled Water VFDs - Hoover JN  $        17,829  $          17,829 NA 100 10/10 5/11 15

DAS Des Moines Polk U674 1301.06 Chilled Water VFDs - IWD 1000 E. Grand JN  $          2,400  $            2,400 NA NA 10/10 5/11 10

DAS Des Moines Polk U674 4/30/11 1301.07 Chilled Water VFDs - Lucas JN  $        56,384  $          56,384 NA 100 10/10 5/11 10

DAS Des Moines Polk U674 4/30/11 1301.08 Chilled Water VFDs - Ola Babcock Miller JN  $        18,138  $          18,138 NA 100 10/10 5/11 10

DAS Des Moines Polk U674 4/30/11 1301.09 Chilled Water VFDs - Wallace JN  $        51,625  $          51,625 NA 100 10/10 5/11 50

DAS Des Moines Polk 0C99 6/30/12 1945.07 Monument Restoration - Soldiers/Sailors JN  $      180,000  $        138,701 NA 100 10/10 12/11 35

DAS Des Moines Polk 0C99 6/30/12 1044.01 Hoover Exterior Renovation (Study) RH  $        50,000  $          23,023 100 NA NA NA 99

DAS Des Moines Polk 22T7 6/30/11 1059.04 Historical Bldg. Fire Alarm Improvements FY08 RH  $      793,698  $        689,596 NA 100 12/08 5/11 80

DAS Des Moines Polk 0C99 6/30/12 1232.01 Repair Exterior Walkway - Hoover RH  $      208,200  $               750 

DAS Des Moines Polk R068 6/30/11 1255.01 Central Energy Plant /FMC Add & Improvements FY08 RH  $      998,000  $        998,000 NA 100 4/08 5/11 98

DAS Des Moines Polk CE10 6/30/13 1255.02 Central Energy Plant Improvements RH  $      623,000  $        610,745 NA 100 8/09 5/11 95

DAS Des Moines Polk 02T 6/30/11 1259.01 Lucas - Pre-heat Piping RH  $      300,000  $        280,615 100 100 8/09 5/11 98

DAS Des Moines Polk 10T8 6/30/11 1261.00 Capitol Complex - Utility Tunnel Upgrades RH  $   1,260,000  $        916,158 100 100 VARIES 4/11 64
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DAS Des Moines Polk 0C99 6/30/12 1270.00 Replace Fuel Tank at CEP (Study) RH  $        30,000  $          12,365 11/10, 55

DAS Des Moines Polk 57T9 6/30/12 1274.00 Hoover Security RH  $      165,000  $        162,417 NA 100 5/10 2/11 98

DAS Des Moines Polk 22T7 6/30/11 1288.00 Court Avenue Hillside Repair RH  $        91,800  $          24,521 100 100

DAS Des Moines Polk U674 7/31/11 1305.01 Capitol - Purchase CFLs RH  $          1,007 

DAS Des Moines Polk U674 1/31/11 1305.02 CEP - Upgrade High Bay Lighting RH  $          9,675  $            8,750 NA NA 8/10 2/11 20

DAS Des Moines Polk U674 2/28/11 1305.03 FMC - Upgrade High Bay Lighting RH  $          4,976 1,985.00 NA NA

DAS Des Moines Polk U674 3/31/11 1305.04 Jessie Parker - Purchase CFLs RH  $             435 

DAS Des Moines Polk U674 3/31/11 1305.05 FMC - LED Exit Signs RH  $             821  $               910 NA NA NA 2/11 20

DAS Des Moines Polk U674 2/28/11 1305.06 Grimes - LED Exit Signs RH  $          1,941  $            1,168 NA NA NA 2/11 20

DAS Des Moines Polk U674 3/31/11 1305.07 Hoover - LED Exit Signs RH  $             522  $               464 NA NA NA 2/11 20

DAS Des Moines Polk U674 3/31/11 1305.08 Wallace - LED Exit Signs RH  $          2,239  $               859 NA NA NA 2/11 20

DAS Des Moines Polk U674 7/31/11 1305.09 Capitol - Replace T12 with T8 RH  $          3,715 

DAS Des Moines Polk U674 4/30/11 1305.10 FMC - Replace T12 with T8 RH  $          1,432 
DAS Des Moines Polk U674 4/30/11 1305.11 Tunnel -  Replace T12 with T8 RH  $          5,988 

DAS Des Moines Polk U674 2/28/11 1305.12 Wallace -  Replace T12 with T8 RH  $        20,321  $          13,770 NA NA NA 2/11 80

DAS Des Moines Polk U674 5/31/11 1305.13 Grimes - Occupancy Sensors RH  $               79 

DAS Des Moines Polk U674 5/31/11 1305.14 Historical - Occupancy Sensors RH  $          1,069 

DAS Des Moines Polk U674 5/31/11 1305.15 Hoover - Occupancy Sensors RH  $          3,910 

DAS Des Moines Polk U674 5/31/11 1305.16 Jessie Parker - Occupancy Sensors RH  $          2,424 

DAS Des Moines Polk U674 5/31/11 1305.17 Ola Babcock Miller -  Occupancy Sensors RH  $          1,194 

DAS Des Moines Polk U674 1310.01 Jessie Parker - AHU Pressure Sensor RH  $             553  $               335 NA NA

DAS Des Moines Polk U674 1/31/11 1310.02 Jessie Parker - Air Curtain Control RH  $             885 

DAS Des Moines Polk U674 6/30/11 1310.03 Grimes - Replace Lighting Relays RH  $             199 

DAS Des Moines Polk U674 6/30/11 1310.04 Hoover -  Replace Lighting Relays RH  $          6,513   

DAS Des Moines Polk U674 6/30/11 1310.05 Lucas - Replace Lighting Relays RH  $          2,369 

DAS Des Moines Polk U674 6/30/11 1310.06 Wallace - Replace Lighting Relays RH  $          2,853 

DCA Iowa City Johnson T099 6/30/12 5123.02 Plum Grove - Moisture Mitigation. Phase 2 RH  $        37,275  $               670 NA NA

DPS Stockton Musca. 0C99 6/30/12 5410.01 District 12 Site Survey, Drainage Study RH  $        25,000  $            5,422 11/10, 80 NA NA NA

DPS Spencer Clay 0C99 6/30/12 5432.00 District 6 Site Survey, Drainage Study RH  $        25,000 11,542.00 11/10, 60 NA NA NA

Total:  $  49,862,048  $   40,580,775 

NA = Not applicable.

6/30/11 Rev. 1 = Contract has been signed.

I - JOBS 99 = Project close out in progress.

Energy Bold Boxed Entry = Progress since last report.
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